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Task % of Total % of Cost This % of | Total Cost
Total Budget Task Quarter Taskto | to Date
Project This Date
Budget Quarter
1. Kick Off Meeting 9% $4,056 | 0% $0 | 100% $4,056
2. Literature Review 13% $5,858 | 0% $0 | 100% $5,858
3. Choose Alternative 6% $2,704 | 0% $0 | 100% $2,704
Application Sites
4. Choose lighting 7% $3,154 | 0% $0 | 100% $3,154
Systems
5. Analyze Base Case 11% $4,957 | 0% $0 | 100% $4,957
Lighting Systems
6. Create Test Case 14% $6,309 | 100% $0 | 100% $6,309
Lighting Systems
7. Conduct 22% $9,914 | 100% $0 | 100% $9,914
Performance
Comparisons for all
Cost and Safety
Factors
8. Final Report 18% $8,111 | 18% $1,503 | 100% $8,111
TOTAL 100% $45,062 $1,503 | 100% $45,062
Project Objectives:

The objectives of this project are to:

Provide technical staff with a framework for understanding the potential benefits and
constraints associated with utilizing high mast lighting in place of conventional lighting
systems in appropriate contexts.

Project Abstract:

This study will explore the potential benefits of replacing conventional highway lighting
systems with high mast systems. Factors subject to comparative evaluation include 1) the
ease and cost of maintenance, including expected man hours 2) the safety of maintenance
personnel, 3) cost/benefit analysis, including capital costs, maintenance costs, energy costs,




and anticipated system life, 4) impacts on the safety of the motoring public, and 5) impacts
on the environment and aesthetics.

1. Progress this quarter by task:

Task 1:
e n/a
Task 2:
e n/a
Task 3:
e n/a
Task 4:
e n/a
Task 5:
e n/a
Task 6:
e n/a
Task 7:
e n/a
Task 8:
¢ Documented revised design
e Submit Final Report

2. Proposed activities for next quarter by task

Task 1:

e Complete.
Task 2:

e Complete.
Task 3:

e Complete.
Task 4:

e Complete.
Task 5:

e Complete.
Task 6:

o Complete.
Task 7:

e Complete.
Task 8:

e Complete

3. List of deliverables provided in this quarter by task (product date)

e Final report (12/15)
e Tech Brief (12/15)

4. Progress on Implementation and Training Activities:



e No work on implementation or training in this period.
5. Problems/Proposed Solutions:

e No problems identified for this period

Total Project Budget $45,062.46
Contract Amount: $45,062.46
Total Project Expenditure to date $45,062.46
% of Total Project Budget Expended 100%




